
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
ST0402 

PROJECT TITLE: 
STATE HIGHWAY 6 ACCESS MANAGEMENT STUDY 

 
DESCRIPTION 
Access Management study for S.H. 6 between S.H. 122 (FB Tollway) and U.S. 90A.  This study will make recommendations 
on future improvements to the corridor to improve safety and progression.  This may include driveway consolidation, turn 
lanes, median modifications and the potential of a raised median south of Settlers Way Boulevard. 
   
 
PROJECT MANAGER (S) 
Dale Rudick, City Engineer 
 
 

 
CONSULTANT (S)  
 
CONTRACTOR (S)  
 

 
BUDGET AMOUNT   $205,000 
 
PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 

 
200,000 

 
 

Land/Right-of-Way   

Design/Surveying   

Construction   

Equipment and Furniture   

Contingency 5,000  

TOTAL COSTS 205,000  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report Aug. 2004 

 
  

Land/Right-of-Way    

Design/Surveying    

Construction    

Equipment & Furniture    
 
COMMENTS 
 
Will work in conjunction with Missouri City, H-GAC and TxDOT to finalize 
scope and consultant selection.  Schedule is tentative due to the fact that it 
is driven by TxDOT’s and H-GAC’s schedule. 
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